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Briefing Notes for Meeting with
Senate and House Appropriations Staffers

JUSTIFICATION AND BACKGROQUND OF 'REQUIREMENT FOR

85,000 SQ. FT.: This requirement dates from December 1975

when DCI Colby approved our request to acquire an additional

82,000 sq. ft. of office space. More history prior 75.

* Justification of this requirement was reviewed by
GSA, and their representatives toured Headquarters complex

and validated our need.

a. Basic justification was extreme overcrowding

of Headquarters Building. (Show shrinking man chart.) SIATINTL

was made to go for only 85,000 (as our long-term

desire is for new building on Headquarters compound).

b. In addition to office space needs, there was
a need to convert space for technical systems. This is
continuation of trend since we occupied the building,
and we now have 10 percent of floor space in building in
specialized computer-based systems space, i.e.; 100,000
sq. ft. with more requirements planned for technical

collection and dissemination systems,
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Response to Specific Questions
from Mr. Fellenbaum

* The reason we did not go prospectus at the time of
our original requirement in 1975 was that the then going
rate on rental property for this amount of space did not

exceedeO0,000. Hence, no prospectus required.

* Because of the delays, moratoriums in bureaucratic
fumbling of GSA, the current three year delay has since
increased rates fr%ﬁﬁgﬁ per sq. ft. to §$8 and up. Hence,
to obtain the same amount of space clearly throws us into

prospectus requirements,

® Additionally, GSA has been waivering on whether or
not the prospectus requirement includes site preparation of
new space to meet special requirements. If so, these costs
must be amortized over the period of the lease and included
in the base figure for prospectus,.

®*Ina best_géggs situation, going prospectus would
delay ultimate occupancy by at least 18 months and, given
the current disarray in GSA, would possibly be closer to
24-36 months, If prospectus requires more detailed statement

of requirements by CIA (environmental impact, coordination
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with local governments, etc.), several reviews by GSA
staffers, OMB approval, then to Public Works Committee for
hearing and approval, then back to GSA for action, it could
be as much as 18 months before GSA could go out on the street

to look for space and another 18 months to 2 years before

beneficial occupancy,
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* Most critical impact is current overcrowding in our
computer centers and the facilities support required, We
need space to expand current operations as well as to receive

and install new systems already programmed for implementation.

® Highlight overcrowded situation in Computer Center,

safety risks, and fragile utilities support systems.
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